COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 09/ 2012

ESTI MATE SUMVARY 07:17:53
CONTI D C18003 ESTI MATE NO 0005 FI NL SPEC YR 2005
PCN: 18003- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 71.0  DAYS TI ME ALLOW 70 WORK DAYS
US 24, EAST SIDE OF LIMN (G 22-CD) PERCENT TIME:  101.43 ORI G TI VE ALLOW 60 WORK DAYS
PRQJECT NO. FBR R100- 183
US 24, BRI DGE REPLACEMENT (G 22- CD)
NAMVE OF RQAD: 024G
PRQIECT COUNTI ES: LI NCOLN
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 01/ 09/ 2012 DATE TI ME STARTED 03/04/2011
6663 COLORADO BLVD. DATE LET 01/ 20/ 2011 DATE WORK BEGAN 05/ 02/ 2011
DATE AWARDED 02/ 14/ 2011 DATE TI ME STOPPED 08/ 24/ 2011
DATE CONTRACT EXECUTED 03/ 03/ 2011 DATE ACCEPTED 08/ 24/ 2011
COMMVERCE CI TY CO 80022 303/ 287- 8905 DATE NOTI CE TO PROCEED 03/ 04/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 903, 672. 67 PARTI Ol PATI NG $ 863, 011. 67 $ 0.00
AWARD PRQIECT AMT: $ 834, 857. 84 NON- PARTI Cl PATI NG 11, 214. 00 0.00
PERCENT COVPLETE: 96. 74% TOTAL EARNI NGS 874, 225. 67 0.00
FUNDS AVAI LABLE: $ 29, 447.00 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 874, 225. 67 0.00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 12,522.87
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 874, 225. 67 12, 522. 87
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 874, 225. 67 12, 522. 87
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 12, 522. 87

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18003 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18003- BI D ESTI MATE RUN 01/ 09/ 2012
PRQIECT: FBR R100- 183 ESTI MATE NO 0005 07:17:53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0005 202- 00033 Renoval of Pipe 3. 000 3. 000
EACH 0. 000 0. 00
690. 00000 3. 000 2,070. 00
0010 202- 00090 Renoval of Delineator 13. 000 13. 000
EACH 0. 000 0. 00
10. 50000 13. 000 136. 50
0015 202-00220 Renoval of Asphalt Mat 1, 073. 000 1, 073. 000
SY 0. 000 0. 00
2.45000 1, 073. 000 2,628. 85
0020 202- 00240 *Renoval of Asphalt Mat (Pl aning) 3, 851. 000 3, 851. 000
SY 0. 000 0. 00
1. 55000 3, 851. 000 5, 969. 05
0025 202-01000 *Renoval of Fence 869. 000 869. 000
LF 0. 000 0. 00
1. 35000 869. 000 1,173.15
0030 202-01130 *Renoval of CQuardrail Type 3 427. 000 427. 000
LF 0. 000 0. 00
2.10000 427. 000 896. 70
0035 202- 01300 *Renoval of End Anchorage 8. 000 8. 000
EACH 0. 000 0. 00
151. 00000 8. 000 1, 208. 00
0040 203- 00000 Uncl assi fi ed Excavation 115. 000 115. 000
CY 0. 000 0. 00
12. 75000 115. 000 1, 466. 25
0045 203- 00060 Enbanknent Material (Conplete In Place) 1, 578. 000 1,578. 000
CY 0. 000 0. 00
14. 75000 1, 578. 000 23, 275. 50
0050 203-00100 Mick Excavation 339. 000 339. 000
CY 0. 000 0. 00
15. 75000 339. 000 5,339.25
0055 203-01500 Bl adi ng 12. 000 12. 000
HOUR 0. 000 0. 00

175. 00000 12. 000 2,100. 00



CONTI D C18003 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 18003- BI D ESTI MATE RUN 01/ 09/ 2012
PRQJECT: FBR R100- 183 ESTI MATE NO 0005 07:17:53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0060 203-01597 *Pot hol i ng 6. 000 6. 000
HOUR 0. 000 0. 00
200. 00000 6. 000 1, 200. 00
0065 208-00002 Erosion Log (12 Inch) 170. 000 170. 000
LF 0. 000 0. 00
6. 15000 170. 000 1, 045. 50
0070 208-00003 Erosion Log (18 Inch) 340. 000 340. 000
LF 0. 000 0. 00
6. 25000 340. 000 2,125.00
0075 208-00034 Gravel Bag 0. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0.00
0080 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 130. 00000 1. 000 1, 130. 00
0085 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
955. 00000 0. 000 0.00
0090 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0095 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0100 210-00810 Reset Ground Sign 3. 000 3. 000
EACH 0. 000 0. 00
240. 00000 3. 000 720. 00
0105 212-00006 *Seeding (Native) 0. 900 0. 900
ACRE 0. 000 0. 00
1, 335. 00000 0. 900 1, 201. 50
0110 212-00032 *Soi | Condi tioning 0. 900 0. 900
ACRE 0. 000 0. 00
4, 840. 00000 0. 900 4, 356. 00



CONTI D C18003 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18003- BI D ESTI MATE RUN 01/ 09/ 2012
PRQIECT: FBR RL00- 183 ESTI MATE NO 0005 07:17:53
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0115 216- 00042 *Soi | Retention Bl anket (Biodegradabl e Straw Coconut) 4, 499. 000 4, 499. 000
SY 0. 000 0. 00
1. 40000 4,499. 000 6, 298. 60
0120 304- 09000 Aggregate Base Course (Special) 202. 000 202. 000
CcY 0. 000 0. 00
51. 00000 202. 000 10, 302. 00
0123 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 47.270 47.270
TON 0. 000 0. 00
200. 00000 47.270 9, 454. 00
0125 403-34841  *Hot Mx Asphalt (Grading SX) (100) (PG 64-22) 1, 148. 880 1, 148. 880
TON 0. 000 0. 00
75. 00000 1, 148. 880 86, 166. 00
0130 411-10255 *Emul sified Asphalt (Sl ow Setting) 285. 000 285. 000
GAL 0. 000 0. 00
3. 75000 285. 000 1, 068. 75
0135 420-00112 Ceotextile (Drainage) (dass 1) 89. 000 89. 000
SY 0. 000 0. 00
17. 50000 89. 000 1, 557. 50
0137 420-00132 Ceotextile (Separator) (Oass 1) 1, 480. 000 1, 480. 000
SY 0. 000 0. 00
4. 75000 1, 480. 000 7,030. 00
0140 506-00209 Riprap (9 Inch) 44. 000 44.000
CcY 0. 000 0. 00
160. 00000 44.000 7,040. 00
0145 507- 00400 *Bi tum nous Sl ope and Ditch Paving (Asphalt) 8. 000 8. 000
TON 0. 000 0. 00
335. 00000 8. 000 2,680. 00
0147 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 80. 000 80. 000
LF 0. 000 0. 00
52. 00000 80. 000 4,160. 00
0150 603-01240 24 I nch Reinforced Concrete Pipe 46. 000 46. 000
LF 0. 000 0. 00

54. 00000 46. 000 2,484.00



CONTI D C18003 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18003- BI D ESTI MATE RUN 01/ 09/ 2012
PRQIECT: FBR R100- 183 ESTI MATE NO 0005 07:17:53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADVWAY
0153 603-05018 18 Inch Reinforced Concrete End Section 18 Inch 4. 000 4. 000
Rei nforced Concrete End Section
EACH 0. 000 0. 00
1, 150. 00000 4.000 4, 600. 00
0155 603- 05024 24 1nch Reinforced Concrete End Section 2. 000 2. 000
EACH 0. 000 0. 00
995. 00000 2. 000 1, 990. 00
0160 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 400. 000 400. 000
LF 0. 000 0. 00
13. 75000 400. 000 5, 500. 00
0165 606- 01370 *Transition Type 3G 4.000 4. 000
EACH 0. 000 0. 00
1, 025. 00000 4.000 4, 100. 00
0170 606- 02005 *End Anchorage (Fl ared) 4.000 4.000
EACH 0. 000 0. 00
1, 520. 00000 4.000 6, 080. 00
0175 607- 00005 *End Post 3. 000 3. 000
EACH 0. 000 0. 00
260. 00000 3. 000 780. 00
0180 607-00010 *Corner and Line Brace Post 5. 000 5. 000
EACH 0. 000 0. 00
290. 00000 5. 000 1, 450. 00
0185 607-01000 *Fence Barbed Wre with Metal Posts 956. 000 956. 000
LF 0. 000 0. 00
2. 40000 956. 000 2,294. 40
0190 607-11525 *Fence (Plastic) 300. 000 300. 000
LF 0. 000 0. 00
4.00000 300. 000 1, 200. 00
0195 609- 60011 *CQurb Type 6 (Section M 115. 000 115. 000
LF 0. 000 0. 00
30. 00000 115. 000 3, 450. 00
0200 612- 00001 Del i neator (Type I) 7.000 7.000
EACH 0. 000 0. 00
13. 00000 7.000 91. 00



CONTI D: C18003 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18003- BI D ESTI MATE RUN 01/ 09/ 2012
PRQJECT: FBR R100- 183 ESTI MATE NO. 0005 07:17:53
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0205 612-00003 Delineator (Type I11) 7.000 7.000
EACH 0. 000 0. 00
15. 00000 7.000 105. 00
0210 615- 00050 Enbanknent Protector Type 5 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2. 000 1, 000. 00
0215 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
7, 200. 00000 1. 000 7,200. 00
0220 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
60, 000. 00000 1. 000 60, 000. 00
0225 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
1, 900. 00000 1. 000 1, 900. 00
0230 627-00005 *Epoxy Pavenent Mar ki ng 19. 000 19. 000
GAL 0. 000 0. 00
235. 00000 19. 000 4, 465. 00
0235 630- 00000 Fl aggi ng 26. 000 26. 000
HOUR 0. 000 0. 00
20. 00000 26. 000 520. 00
0240 630- 00007 Traffic Control |nspection 93. 000 93. 000
DAY 0. 000 0. 00
100. 00000 93. 000 9, 300. 00
0245 630- 00012 Traffic Control Management 14. 000 14. 000
DAY 0. 000 0. 00
525. 00000 14. 000 7, 350. 00
0250 630-80001 Fl ashi ng Beacon (Portabl e) 2.000 2.000
EACH 0. 000 0. 00
1, 625. 00000 2. 000 3, 250. 00
0260 630- 80335 Barricade (Type 3 MA) (Tenporary) 12. 000 12. 000
EACH 0. 000 0. 00
190. 00000 12. 000 2,280. 00



CONTI D C18003 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 18003- BI D ESTI MATE RUN 01/ 09/ 2012
PRQJECT: FBR R100- 183 ESTI MATE NO 0005 07:17:53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0265 630-80341 Construction Traffic Sign (Panel Size A 7.000 7.000
EACH 0. 000 0. 00
56. 00000 7.000 392. 00
0270 630- 80342 Construction Traffic Sign (Panel Size B) 23.000 23. 000
EACH 0. 000 0. 00
100. 00000 23. 000 2, 300. 00
0275 630-80343 Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
135. 00000 0. 000 0. 00
0280 630-80344 Construction Traffic Sign (Special) 859. 500 859. 500
SF 0. 000 0. 00
21. 00000 859. 500 18, 049. 50
0285 630- 80355 Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
2, 300. 00000 2.000 4, 600. 00
0290 630- 80360 Drum Channel i zi ng Devi ce 50. 000 50. 000
EACH 0. 000 0. 00
48. 00000 50. 000 2,400. 00
0295 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 12. 000
EACH 0. 000 0. 00
72. 00000 12. 000 864. 00
0300 630-80370 Concrete Barrier (Tenporary) 96. 000 96. 000
LF 0. 000 0. 00
27.00000 96. 000 2,592. 00
0305 630-80380 Traffic Cone 30. 000 30. 000
EACH 0. 000 0. 00
12. 00000 30. 000 360. 00
0310 700- 70010 F/ A M nor Contract Revisions 29, 447. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18003 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18003-BI D ESTI MATE RUN 01/ 09/ 2012
PRQJECT: FBR R100- 183 ESTI MATE NO 0005 07:17:53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0320 700- 70012 F/ A Asphalt Pavenent |ncentive 2, 033. 440 2,033. 440
FA 0. 000 0. 00
1. 00000 2,033. 440 2,033. 44
0325 700-70016 F/ A Fuel Cost Adj ustnent 2,520. 020 2,520. 020
FA 0. 000 0. 00
1. 00000 2,520. 020 2,520. 02
0330 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 700- 70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0250 CURRENT AMI $ 390, 745. 46 $ 0.00% 361, 298. 46
CAT NOO350 STRUCTURES
0345 202- 00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0347 202- 05026 Sawi ng Asphalt Material (6 Inch) 90. 000 90. 000
LF 0. 000 0. 00
11. 00000 90. 000 990. 00
0350 206- 00000 Structure Excavation 2, 402. 000 2,402. 000
CY 0. 000 0. 00
6. 50000 2,402. 000 15, 613. 00
0355 206-00100  Structure Backfill (Qass 1) 1, 630. 000 1, 630. 000
CY 0. 000 0. 00
22. 00000 1, 630. 000 35, 860. 00
0360 206- 00200 Structure Backfill (dass 2) 274.000 274.000
CY 0. 000 0. 00
9. 50000 274.000 2,603. 00



CONTI D: C18003 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18003- BI D ESTI MATE RUN 01/ 09/ 2012
PRQJECT: FBR R100- 183 ESTI MATE NO. 0005 07:17:53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0350 STRUCTURES
0365 206- 00360 Mechani cal Rei nforcenent of Soil 1, 630. 000 1, 630. 000
Cy 0. 000 0. 00
15. 00000 1, 630. 000 24, 450. 00
0370 403-34841 Hot M x Asphalt (Gading SX) (100) (PG 64-22) 56. 000 56. 000
TON 0. 000 0. 00
75. 00000 56. 000 4, 200. 00
0375 503- 00036 *Drilled Caisson (36 Inch) 210. 000 210. 000
LF 0. 000 0. 00
185. 00000 210. 000 38, 850. 00
0380 509- 00000 *Structural Steel 82, 304. 000 82, 304. 000
LB 0. 000 0. 00
1. 55000 82, 304. 000 127,571. 20
0385 515-00120 *Wat er proofing (Menbrane) 349. 000 349. 000
Sy 0. 000 0. 00
14. 25000 349. 000 4,973. 25
0390 515-00400 Concrete Seal er 126. 000 126. 000
Sy 0. 000 0. 00
11. 75000 126. 000 1, 480. 50
0395 601- 03040 Concrete Cass D (Bridge) 285. 000 285. 000
Cy 0. 000 0. 00
400. 00000 285. 000 114, 000. 00
0400 601-21003 Precast \Wall Segment 1, 704. 000 1, 704. 000
SF 0. 000 0. 00
42. 00000 1, 704. 000 71, 568. 00
0405 602-00020 *Rei nforcing Steel (Epoxy Coated) 38, 318. 000 38, 318. 000
LB 0. 000 0. 00
0. 82000 38, 318. 000 31, 420. 76
0410 606-11030 *Bridge Rail Type 10M 157. 000 157. 000
LF 0. 000 0. 00
104. 00000 157. 000 16, 328. 00



CONTI D: C18003 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18003- BI D ESTI MATE RUN 01/ 09/ 2012
PRQJECT: FBR R100- 183 ESTI MATE NO. 0005 07:17:53
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0350 STRUCTURES
0415 613-00300 3 Inch Electrical Conduit 157. 000 157. 000
LF 0. 000 0. 00
11. 50000 157. 000 1, 805. 50
CAT 0350 CURRENT AMI  $ 501,713.21 % 0.00%  501,713.21
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0420 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0425 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
0430 620- 00045 Li qui dat ed Damages -1.000 -1.000
DAY 0. 000 0. 00
1, 086. 00000 -1. 000 -1,086.00
CAT 0450 CURRENT AMI  $ 11,214.00 $ 0.00$ 11, 214. 00
PRQJIECT TOTAL CURRENT AMI  $ 903,672.67 $ 0.00%  874,225.67



